

RESOLUTION NO. 21-270

APPROVING AN INCREASE IN CHANGE ORDER AUTHORITY

WHEREAS, a contract with W.M. Lyles Company for the Pleasant Grove Wastewater Treatment Plant Energy Recovery Project was approved by City Council on November 6, 2019; and

WHEREAS, due to material supplier issues due to COVID-19, City staff requested changes, City standards updates, clarification to design documents and other recommended improvements, it is expected that the total change orders will continue to increase over the next 9 months of construction and soon exceed the approved 5% allowance; and

WHEREAS, staff is therefore recommending a five percent (5%) increase in change order authority amount from five percent (5%) to ten percent (10%) of the total contract price; and

NOW, THEREFORE, BE IT RESOLVED by the Council of the City of Roseville that the Environmental Utilities Director, or his designee, is authorized to approve change orders for the project, consistent with the contract terms, provided that the net cost of all change orders shall not exceed ten percent (10%) of the original contract price.

PASSED AND ADOPTED by the Council of the City of Roseville this ____ day of _____, 20__, by the following vote on roll call:

AYES COUNCILMEMBERS:

NOES COUNCILMEMBERS:

ABSENT COUNCILMEMBERS:

MAYOR

ATTEST:

City Clerk